	Dates:	9/16-9/29	9/30-10/13	10/14-10/27	10/28-11/10	11/11-11/24	11/25-12/1	12/2-12/8	
Task:									Both
Requirements									Yash
System Analysis									Lucian
SW Design									
User Accept. Test Dev.									
SW Dev.									
Unit Test Dev.									
Integration Test Dev.									
Unit Testing									
Integration Testing									
System Test Dev.									
System Testing									
User Accept. Testing									
Document/Touch Up									